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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Poirep 

^Em EPA Region 5 Records Ctr. 

EMB^SENGY, 

.J^^P" 393970 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #5 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Richard Wise, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
Jeff Kelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Seweli, IDEM 
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Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
Sherry Fielding, U.S. EPA HQ 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 5/20/2011 
Reporting Period: 5/16/2011 - 5/23/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: INN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On May 16, 2011, AVS loaded and hauled out 9 loads (50,000 gallons) of oily water from the 
site, 6 loads (33,000 gallons) from the northeast area for treatment at United Water's facility in 
Cincinnati, OH and 3 loads (17,000 gallons) from the primary separator pit for treatment at 
Clean Water Limited's Cherokee Drive facility in Dayton, OH. 
- 0.2" of rainfall was observed over the weekend. 
- AVS worked to clear out the manway and sanitary line between SS-27 and SS-28 with a larger 
power washer attachment. Blockages which had previously hindered this line clearing and the 
clearing between SS-24 and SS-25 were removed. 

fl1p-//r-\nnriimpnt<! and Spttinos\imflritnt\T,ncal Sp.ttinPs\Temn\nntes87944R\F,SI-PRP nol... 5/25/2011 



Page 3 of 6 

- AVS conducted a "confined space entry" on manway SS-27 to retrieve a piece of attachment 
which had fallen off the pressure washer. All necessary precautions were taken and all 
appropriate permits were acquired for this activity. 
- AVS also continued pumping oily sludge/ oily water from the bottom of the northeast area 
manways and storing it in the east solidification pit. 

- Trihydro conducted a stormwater discharge to the City sanitary sewer under the SDA permit 
issued on 4/12/2011. A total volume of 41,117 gallons of water were discharged at a maximum 
flow rate of 325 gallons per minute. 
- US EPA conducted a conference call with START, the PRP group Project Coordinator, the 
Heritage Group, and Asphalt Materials regarding stormwater run-on and run-off between ESI 
and Asphalt Materials. Also, property belonging to Asphalt Materials was fenced in by ESI. An 
e-mail will be sent to all on the conference call by Monday, May 23, 2011 describing a 
conceptual solution. 

On May 17, 2011, AVS loaded and hauled out 3 loads (15,250 gallons) of oily water from the 
site. All 3 loads (15,250 gallons) were hauled from the northeast area for treatment at United 
Water's facility in Cincinnati, OH. 
- No rainfall was observed overnight. 
- AVS conducted continued sanitary sewer cleaning between SS-I9 and SS-23. This stretch of 
line was cleared of all blockages and then rinsed clean with hot water. 
- AVS also began clearing out the large vault adjacent to the air stripper on the northeast portion 
of the site. This vault was the meeting point of the 36" line and the 60" line. Vacuuming and 
pressure washing activities revealed approximately 4' of sludge waste at the bottom of the vault. 
- Stephen J. Christensen & Associates (subcontractor for Asphalt Materials) arrived on site to 
shoot elevations on the Asphalt Materials parcel and the paved areas of the ESI property. 

On May 18, 2011, AVS loaded and hauled out 6 loads (23,750 gallons) of oily water from the 
site. All 6 loads (23,750 gallons) were taken from the northeast area for treatment at United 
Water's facility in Cincinnati, OH. 
- Approximately 0.1 inch of rain was observed yesterday; showers are expected throughout the 
evening. 
- AVS began clearing out the 36" line which meet in the large vault adjacent to the air stripper 
on the northeast portion of the Site. 
- AVS cleared out the 36" line which runs from the vault, in a northly direction, towards SS-23. 
All sludge blockage was cleared from the line and it was rinsed with hot water. 
- AVS also began clearing out the 60" line which tuns southwest from the vault towards the 
southwest portion of the site. The length of this line is currently not known. 

On May 19, 2011, AVS loaded and hauled out 1 load (4,250 gallons) of oily water from the site. 
The 1 load (4,250 gallons) was taken from the northeast area for treatment at United Water's 
facility in Cincinnati, OH. 
- Approximately 0.1 inch of rain was observed yesterday; showers are expected throughout the 
evening. 
- AVS cleared out and plugged the 16" sump in the Control Building. A "confined space entry" 
was staged, the pump and sample system removed, and the line was plugged. 
- AVS power washed the vault where the 36" line and the 60" line meet. 
- AVS also continued power washing the pavement near the frac tank storage area and the area 
near the solidification pits. 
- AVS completed the work on the site and demobed from this task. 
- Trihydro conducted a site walkthrough with contractors who are bidding on the removal 
activities still on site. Bids are expected back by 5/25 and the work will be awarded by 5/26. 
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On May 20, 2011, AVS loaded and hauled 2 loads (8,500 gallons) of oily water from the site. 
Both loads (8,500 gallons) were taken from the northeast area for treatment at United Water's 
facility in Cincinnati, OH. 
- No rain was observed overnight, although showers are forecasted over the weekend. 
- AVS contractors were not on site today. 
- Focus Contracting arrived on site and conducted LEL monitoring inside Tank 51 and took a 
sample of the material still in the tank. VOC readings were found to be approximately 75 ppm 
inside the tank, although 02 readings were at 20.9, and LEL readings were 0%. 
- A sludge sample was taken from Tank 51 and submitted for disposal analysis to Pace 
Analytical. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
It appears a small portion of property that belongs to Asphalt Materials has been fenced in by 
ESI. US EPA conducted a conference call with all parties involved and a conceptual solution 
was requested by US EPA for submission by Monday, May 23, 2011. 
2.1.4 Progress Metrics 

\Waste Stream 
Oily Water 
Stormwater 
[Tank 51 Containment 

Medium 
Liquid 

Liquid 

Liquid 

Quantity 
987,930 gallons 
231,012 gallons 
252,650 gallons 

Manifest # TreatmennDisposal\ 
X 
X 
X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Review Draft Work Plan submitted by PRP Group on May 19, 2011 
• Possible work on Tank 51 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities 

2.2.2 Issues 
Wet weather is anticipated next week. 

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead 
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing 
water on site as soon as possible. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
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2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on June 6, 2011 at 2 pm. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
US EPA 
START Contractor 

5. Definition of Terms 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S EPA - United States Environmental Protection Agency 
POLREP - Pollution Report 
ASAOC - Administrative Settlement Agreement on Consent 
PRP - Potentially Responsible Party 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www epaosc org/esi 
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6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at wvvvv.epaosc.org/esi 
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